EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview

1. Date of Submission: 2011-02-28

2. Agency: 026

3. Bureau: 00

4. Name of this Investment: NASA IT Infrastructure

5. Unique Project (Investment) Identifier (UPI): 026-00-02-00-01-0001-00

6. What kind of investment will this be in FY 2012?: Mixed Life Cycle
e Planning
e Full Acquisition
e Operations and Maintenance
e Mixed Life Cycle
e Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? FY2006

a. Provide a brief summary of the investment and justification, including a brief description of how
this closes in part or in whole an identified agency performance gap, specific accomplishments
expected by the budget year and the related benefit to the mission, and the primary
beneficiary(ies) of the investment.

NASA's IT Infrastructure investment reports on agency-managed efforts for communications, end-user
systems, data center, IT security, IT management, and infrastructure applications. These services serve
all NASA mission areas and field centers and are centrally managed and coordinated by the NASA Office
of the Chief Information Officer (OCIO). It also reports on IT Infrastructure investments managed at the
NASA field Centers as well. The NASA IT Infrastructure is focused on 1) centrally coordinating and
integrating investments that have been built and are managed separately by individual Centers within
NASA's federated model; 2) achieving NASA's target architecture and optimization objectives; and 3)
continuous improvement by transforming the infrastructure from a Center-centric delivery model to one
that is Agency-centric through the implementation of an IT Service Model based on ITIL 3.0.  This
investment also supports the NASA Information Resource Management (IRM) Strategic Plan goals to (1)
Strengthen Management and Delivery of IT; (2) Improve Management of Cyber-Security Risks to Balance
System Operability and Security; (3) Develop and Implement Common IT Infrastructures to Improve
Efficiency and Effectiveness. Federal Green IT and Data Center consolidations efforts are also supported
by activities covered within this investment. Specifically, the NASA IT Infrastructure investment contains
development and operational funding for the following major activities: NASA Data Center (NDC),
Security Operations Center (SOC), Enterprise Service Desk (ESD), NASA Integrated Services Network
(NISN), and the NASA Enterprise Data Center (NEDC). Current development projects include:
NISN/Mission Operations Voice Enhancement (MOVE), NASA Consolidated Active Directory (NCAD),
Wide Area Network Expansion (WANX), and Networks Communication Initiative (NCI).

b. Provide any links to relevant websites that would be useful to gain additional information on the
investment including links to GAO and IG reports.

NONE
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9.
a. Provide the date of the Agency’s Executive/Investment Committee approval of this investment.
2010-09-02
b. Provide the date of the most recent or planned approved project charter. 2009-07-17

10. Contact information?
a. Program/Project Manager Name: *
Phone Number: *
Email: *
b. Business Function Owner Name (i.e. Executive Agent or Investment Owner): Linda Cureton
Phone Number: *
Email: *

11. What project management qualifications does the Project Manager have? (choose only one per
FAC-P/PM or DAWIA): Project manager qualifications according to FAC-P/PM or DAWIA criteria is under
review for this investment.
e Project manager has been validated according to FAC-P/PM or DAWIA criteria as qualified for this
investment.
e Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this
investment.
e Project manager assigned to investment, but does not meet requirements according to FAC-P/PM or
DAWIA criteria.
e Project manager assigned but qualification status review has not yet started.
e No project manager has yet been assigned to this investment.
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CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

PY-1
and
earlier

Subtotal Planning & *
Acquisition(DME):

Subtotal O&M and b
Disposition Costs
(SS):

TOTAL FTE Costs *

TOTAL (not *
including FTE
costs):

TOTAL (including *
FTE costs):

*

Table I.B.1: Summary of Funding
(In millions of dollars)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

PY
2010
*

CY
2011

(CY Continuing
Resolution)

BY BY+1 BY+2 BY+3
2012 2013 2014 2015
* * * *

* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *

*

* *
* *
* *
* *
* *
* *
* *
* *
* *
* *
* *
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Table I.B.1: Summary of Funding
(In millions of dollars)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

PY-1 PY CY BY BY+1 BY+2 BY+3
and 2010 2011 2012 2013 2014 2015
earlier (CY Continuing
Resolution)
N

2. Insert the number of years covered in the column “PY-1 and earlier”: 4

3. Insert the number of years covered in the column “BY+4 and beyond”: *

4. If the summary of funding has changed from the FY 2011 President’s Budget request, briefly explain those changes:

*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

Table I.C.1 Contracts Table

Contract [ Contracting Procurement Indefinite Solicitation | Alternativ EVM Ultimate Type of Is the Effective Actual or Extent Short
Status Agency ID Instrument Delivery Vehicle ID e Require Contract Contract/Ta | contract date expected Competed | description
Identifier (PIID) (IDV) Reference financing o} Value (M) sk Order a End Date of of
ID (Pricing) | Perform Contract/Ta acquisition
ance sk Order
Based
Service
Acquisit
ion
(PBSA)?
Awarded NNMO0O4AAQ02C 03HAWO001 * * $956.4 Cost Plus Y 2004-01-01 2012-03-31 Y UNIFIED
Award Fee NASA
INFORMATI
ON
TECHNOLO
GY
SERVICES
(UNITES)
Awarded NNLO6AA18C * * $17.6 Cost Plus Y 2006-01-25 2011-01-24 N scientific and
Fixed Fee technical
information
program
support
Awarded 8000 LARC0200101CL70 GSO0O0T99ALD020 * * $275.0 Fixed Price Y 2001-02-01 2010-10-27 N Consolidated
750DGS00T99ALDO 9 Award Fee Information
209 Technology
Services
Awarded 8000 NNHO07CC58D NAS598145 * * $27.7 Firm Fixed Y 2007-09-01 2011-06-30 Y Provide
Price Outsourcing
Desktop
Initiative for
NASA
(ODIN)
desktop
services.
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Contract
Status

Contracting
Agency ID

Awarded 8000
Awarded 8000
Awarded 8000
Awarded 8000

Procurement
Instrument
Identifier (PIID)

NNGO07DA03D

NNAO07CA20D

NNLO7AA69D

NNDO7AA12D

Table I.C.1 Contracts Table

Indefinite Solicitation | Alternativ
Delivery Vehicle ID e
(IDV) Reference

ID

EVM
Require
financing o}

Ultimate
Contract
Value (M)

NAS598145 * * $29.0
NAS598145 * * $22.0
NAS598145 * * $29.0
NAS598145 * * $10.1

Type of Is the
Contract/Ta | contract
sk Order a
(Pricing) | Perform
ance
Based
Service
Acquisit
ion
(PBSA)?

Effective
date

Actual or Extent Short
expected Competed | description
End Date of of
Contract/Ta acquisition
sk Order

This includes

Firm Fixed Y
Price

2007-01-31  2011-06-30 Y COMPREHE
NSIVE
DESKTOP
COMPUTER
SERVICES
UNDER THE
OUTSOURCI
NG
DESKTOP
INITIATIVE

FOR NASA

Other (none Y
of the above)

2007-04-01 2011-10-31 Y delivery
order award
for ODIN DO
3 SAP
Purchase
Requisition:
4200195659

Firm Fixed Y
Price

2007-04-01 2011-10-31 Y ODIN
Delivery

Order

Firm Fixed Y
Price

2007-04-03 2011-08-31 N SAP

Purchase
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Contract | Contracting
Status Agency ID

Awarded

Awarded

Awarded

Procurement

Identifier (PIID)

NNLO6AA18C

NNM11AA02C

Table I.C.1 Contracts Table

Indefinite Solicitation | Alternativ EVM Ultimate Type of

Is the Effective Actual or

Delivery Vehicle ID e Require Contract Contract/Ta | contract date expected

(IDV) Reference financing o} Value (M) sk Order
ID (Pricing)

NAS598144 * * $93.0 Firm Fixed
Price

* * $12.0 Cost Plus

Fixed Fee

* * $0.0 Firm Fixed
Price

a End Date of
Perform Contract/Ta
ance sk Order
Based
Service
Acquisit
ion
(PBSA)?

Y 2007-12-01  2011-10-31

Y 2006-01-25 2011-01-24

Y 2011-02-01

Extent
Competed

Short
description
of
acquisition

Requisition:
4200196010
Provide
ODIN IT
Services for

Outsourcing
Desktop
Initiative-cont
ractor will
provide all
seat and
other
services

scientific and
technical
information
program
support

Enterprise
Applications
Service
Technologies
(EAST)
Contract
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Contract
Status

Contracting
Agency ID

Procurement
Instrument
Identifier (PIID)

Awarded NNMO04AA02C
Awarded NNGO04DA01C
Awarded GSO00T99ALD0203
Awarded NNGO6CA56B

Table I.C.1 Contracts Table

Indefinite Solicitation | Alternativ
Delivery Vehicle ID e
(IDV) Reference

ID

EVM
Require
financing o}

Ultimate
Contract
Value (M)

03HAWO001 * * $966.7
RFPO3 * * $5.1
NAW-001
* * $7.8
* * $117.0

Type of

Is the

Contract/Ta | contract

sk Order
(Pricing)

Cost Plus
Award Fee

Cost Plus
Award Fee

Fixed Price
with
Economic
Price
Adjustment

Firm Fixed
Price

a
Perform
ance
Based
Service
Acquisit
ion
(PBSA)?
Y

Effective
date

2004-01-01

2003-11-01

2006-03-15

2006-09-27

Actual or Extent Short
expected Competed | description
End Date of of
Contract/Ta acquisition
sk Order

2012-03-31 Y UNIFIED
NASA
INFORMATI
ON
TECHNOLO
GY
SERVICES

(UNITES)

2011-10-31 Y MISSION
OPERATION
S
MANAGEME
NT
SERVICES

(MOMS)

2010-01-31

Y In general,
the Vendor
will be
required to
provide for
the design,
acquisition,
development,
integration,
test, delivery
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Contract | Contracting
Status Agency ID

Awarded

Awarded

Awarded

Awarded

Awarded

Awarded

Awarded

Awarded 8000

Procurement
Instrument
Identifier (PIID)

GS00T01AHD0002

GS00T02AHD0004

K0O0BJDO0005

NNMO8SAD90D

NNMOSAD91D

NNMO9AAOOD

NNMOSAA01D

NNAOSAF13C

Table I.C.1 Contracts Table

Indefinite Solicitation | Alternativ EVM Ultimate
Delivery Vehicle ID e Require Contract
(IDV) Reference financing o} Value (M)

ID

Type of
Contract/Ta
sk Order
(Pricing)

* * $71.4 Cost No Fee
* * $2.8 Cost No Fee
* * $4.0 Cost No Fee
* * $2.2 Cost No Fee
* * $19.4 Cost No Fee
* * $108.2 Cost No Fee
* * $14.2 Cost No Fee
* * $132,580,793.5 Cost Plus
Fixed Fee

Is the
contract
a
Perform
ance
Based
Service
Acquisit
ion
(PBSA)?

Effective
date

2005-06-01

2004-01-01

2000-01-27

2008-07-31

2008-07-31

2009-01-05

2009-08-03

2008-09-01

Actual or Extent Short
expected Competed | description
End Date of of
Contract/Ta acquisition
sk Order

and
2010-06-01
2011-03-31
2008-01-24
2016-03-28
2016-03-28
2017-03-18
2017-03-18
2011-05-31 N AMES
CONSOLIDA
TED
INFORMATI
ON
TECHNOLO
GY
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Table I.C.1 Contracts Table

Contract | Contracting Procurement Indefinite Solicitation | Alternativ EVM Ultimate Type of Is the Effective Actual or Extent Short
Status Agency ID Instrument Delivery Vehicle ID e Require Contract Contract/Ta | contract date expected Competed | description
Identifier (PIID) (IDV) Reference financing o} Value (M) sk Order a End Date of of
ID (Pricing) | Perform Contract/Ta acquisition
ance sk Order
Based
Service
Acquisit
ion
(PBSA)?
SERVICES 2
(ACITS 2)
CONTRACT
FORIT
SUPPORT
AT AMES
RESEARCH
CENTER
INCLUDES
THE

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:

*

3.
a.Has an Acquisition Plan been developed? If yes, please answer the questions that follow *
b.Does the Acquisition Plan reflect the requirements of FAR Subpart 7.1 *
c.Was the Acquisition Plan approved in accordance with agency requirements *
d.If "yes," enter the date of approval? *
e.ls the acquisition plan consistent with your agency Strategic Sustainability Performance Plan? *
f.Does the acquisition plan meet the requirements of EOs 13423 and 135147 *
g.If an Acquisition Plan has not been developed, provide a brief explanation.
*

Page 10/ 21 of Section300 OMB Circular No. A11 (2010)



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Part Il: IT Capital Investments

Section A: General

a.Confirm that the IT Program/Project manager has the following competencies: configuration
management, data management, information management, information resources strategy and
planning, information systems/network security, IT architecture, IT performance assessment,
infrastructure design, systems integration, systems life cycle, technology awareness, and capital
planning and investment control. yes

b.If not, confirm that the PM has a development plan to achieve competencies either by direct
experience or education.

2. Describe the progress of evaluating cloud computing alternatives for service delivery to support this
investment. nasa is providing its own cloud investment, nasa cloud services, and individual efforts are
evaluating whether that capability can support their requirements.

3. Provide the date of the most recent or planned Quality Assurance Plan

4,
a.Provide the UPI of all other investments that have a significant dependency on the successful
implementation of this investment.
b.If this investment is significantly dependent on the successful implementation of another
investment(s), please provide the UPI(s).

5. An Alternatives Analysis must be conducted for all Major Investments with Planning and Acquisition
(DME) activities and evaluate the costs and benefits of at least three alternatives and the status quo.
The details of the analysis must be available to OMB upon request. Provide the date of the most recent
or planned alternatives analysis for this investment. 2008-08-21

6. Risks must be actively managed throughout the lifecycle of the investment. The Risk Management
Plan and risk register must be available to OMB upon request. Provide the date that the risk register
was last updated. 2010-08-04
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Section B: Cost and Schedule Performance

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Actual Planned Percent] Actual Percent
Activity Transition Plan (M) Date Date Completion Date} Completion Date Complete Complete
Milestone
Identifier
MOVE DME * $32.1 $24.4 2007-05-30 2007-05-30 2012-12-30 76.00% 76.00%
IPAM DME * $4.8 $4.8 2007-01-01 2007-01-01 2010-03-15 2010-03-11 99.00% 100.00%
NCAD DME * $12.2 $12.8 2007-10-01 2007-10-01 2010-06-30 99.00% 99.00%
Deployment
Migrations (Tier
land 2)
NCI Deployment DME * $16.7 $14.9 2008-01-01 2008-01-01 2011-03-15 2011-02-16 100.00% 100.00%
and PCR
WANX DME * $7.2 $6.6 2008-05-01 2008-05-01 2010-10-10 2010-09-22 100.00% 100.00%
NASA Enterprise DME * $5.0 $3.3 2009-03-01 2009-03-01 2011-09-30 65.00% 65.00%
Data Center
(NEDC)
SOC Phase 2 DME * $0.7 $0.8 2009-03-01 2009-03-01 2011-05-02 99.00% 99.00%
ESD/ESRS DME * $2.6 $1.9 2009-05-01 2009-05-01 2011-06-26 99.00% 99.00%
FY10 - Steady SS * $441.3 $441.3 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%
State O&M
FY10 NISN SS * $70.5 $70.5 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%
Steady State
0O&M
FY10 NDC SS * $14.3 $15.3 2009-10-01 2009-10-01 2010-09-30 99.00% 99.00%
Steady State
0O&M
FYO08 - Steady SS * $589.5 $589.5 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%
State O&M
FYO09 - Steady SS * $538.4 $538.4 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
State O&M
FY12 - Steady SS * * * 2011-10-01 * 2012-09-30 * * *
State O&M
FY11 - Steady SS * $64.8 $32.4 2010-10-01 2010-10-01 2011-09-30 50.00% 50.00%
State O&M
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Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Planned Percent] Actual Percent
Activity Transition Plan (M) Date Date Completion Date] Completion Date Complete Complete

Milestone
Identifier

FY14 - Steady SS & w w 2013-10-01 k& 2014-09-30 k ks ks
State O&M

FY15 - Steady SS * * * 2014-10-01 * 2015-09-30 * * *
State O&M

FY13 - Steady SS * * * 2012-10-01 * 2013-09-30 * * *
State O&M

FY10 SOC SS * $7.8 $7.8 2009-10-01 2009-10-01 2010-09-30 99.00% 99.00%
Steady State
0o&M

FY16 - Steady SS & w w 2015-10-01 k& 2016-09-30 k ks ks
State O&M

FY11 - NASA SS * $80.0 $40.0 2010-10-01 2010-10-01 2011-09-30 50.00% 50.00%
Integrated
Services Network
Steady State
0&M

FY11 - Security SS * $6.3 $3.1 2010-10-01 2010-10-01 2011-09-30 50.00% 50.00%
Operations

Center Steady
State O&M

FY11 - NASA SS * $10.8 $3.3 2010-10-01 2010-10-01 2011-09-30 50.00% 39.00%
Data Center
Steady State

0o&M

FY12 - NASA SS & & E 2011-10-01 * 2012-09-30 b % 4
Integrated
Services Network
Steady State
0&M

FY12 - Security SS * * * 2011-10-01 * 2012-09-30 * * *
Operations

Center Steady
State O&M

FY12 - NASA SS & w w 2011-10-01 k& 2012-09-30 k ks ks
Data Center
Steady State

0o&M
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Table 11.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

FY11 - NASA SS * $339.4 $117.6 2010-10-01 2010-10-01 2011-09-30 34.00% 33.58%
Center Managed
O&M
Infrastructure
investments

FY12 - NASA SS K & & 2011-10-01 i 2012-09-30 2 2 i
Center Managed
0o&M
Infrastructure
investments

FY13 - NASA SS * * * 2012-10-01 * 2013-09-30 * * *
Center Managed
o&M
Infrastructure
investments

FY14 - NASA SS ks t w 2013-10-01 k& 2014-09-30 k ks 2
Center Managed
O&M
Infrastructure
investments

FY15 - NASA SS * * * 2014-10-01 * 2015-09-30 * * *
Center Managed
0o&M
Infrastructure
investments

FY16 - NASA SS * * * 2015-10-01 * 2016-09-30 * * *
Center Managed
0o&M
Infrastructure
investments

2. If the investment cost, schedule, or performance variances are not within 10 percent of the current baseline, provide a complete analysis of the reasons
for the variances, the corrective actions to be taken, and the most likely estimate at completion. Variances are currently within 10% for the projects included
within this investment.

3. For mixed lifecycle or operations and maintenance investments an Operational Analysis must be performed annually. Operational analysis may identify
the need to redesign or modify an asset by identifying previously undetected faults in design, construction, or installation/integration, highlighting
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whether actual operation and maintenance costs vary significantly from budgeted costs, or documenting that the asset is failing to meet program
requirements. The details of the analysis must be available to OMB upon request. Insert the date of the most recent or planned operational analysis.

4. Did the Operational analysis cover all 4 areas of analysis: Customer Results, Strategic and Business Results, Financial Performance, and Innovation?
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Section C: Financial Management Systems

Table II.C.1: Financial Management Systems

System(s) Name Type of Financial System BY Funding
* * * *
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Section D: Multi-Agency Collaboration Oversight (For Multi-Agency Collaborations only)

Table 11.D.1. Customer Table:

Customer Agency Joint exhibit approval date

NONE

Table 11.D.2. Shared Service Providers

Shared Service Provider (Agency) Shared Service Asset Title Shared Service Provider Exhibit 53 UPI (BY 2011)
* * *

Table I1.D.3. For IT Investments, Partner Funding Strategies ($millions):

Partner Partner exhibit 53 UPI CY Monetary CY “In-Kind” CY BY Monetary BY “In-Kind” BY
Agency (BY 2012) Contribution Contribution Fee-for-Service Contribution Contribution Fee-for-Service

NONE

Table I1.D.4. Legacy Systems Being Replaced

Name of the Legacy Current UPI Date of the System
Investment of Systems Retirement
* * *
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Section E: Performance Information

Table |.E.1a. Performance Metric Attributes

Performance Measure
Direction

Measurement Measurement Indicator Unit of Measure
Grouping

(For IT Assets)

Measurement Area
(For IT Assets)

Reporting Frequency

Year Baseline
Established for this
measure

Baseline

Processes and Activities Security NISN- % of time that
security incidents will be
responded to within 2

hours

annual Response Increase

Fiscal Year Actual Results

(Crigination Date)

99% 2007-01-01

Target Last Updated

“Met” or “Not Met”

2007 99% 100%
2008 99% 100%
2009 99% 99.9%
2010 99%
2011 99%
2012 99%

Technology System Response Time NISN-% of time that annual Response Increase

moves, adds, and
changes are performed
in accordance with
published
implementation intervals
or in accordance with
mutually agreed upon
schedules

Met 2010-09-17
Met 2010-09-17
Met 2010-09-17
2010-09-17
2010-09-17
2010-09-17
95% 2007-01-01
Target

“Met” or “Not Met”

Last Updated
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Technology

performance

specifications as
documented in the NISN
Services Document or in
accordance with
mutually agreed upon

performance
specifications

System Response Time NISN-% of time that
services are provided in
accordance with

2007

2008

2009

2010

2011

2012

annual

2007

2008

2009

2010

95%

95%

95%

95%

95%

95%

Service Response

98%

98%

98%

98%

86.5%

91.56%

98.34%

Increase

99.99%

99.99%

99.17%

Not Met

Not Met

Met

98%

Met

Met

Met

2010-09-17

2010-09-17

2010-09-17

2010-09-17

2010-09-17

2010-09-17

2007-01-01

2010-09-17

2010-09-17

2010-09-17

2010-09-17

Page 19/ 21 of Section300

OMB Circular No. A11 (2010)



EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

2011
2012
Customer Results Service Availability NISN-% of time that annual
services outages are
restored in accordance
with published service
levels
2007
2008
2009
2010
2011
2012
Mission and Business  Information Management  NISN-Influence user annual
Results behavior in order to

reduce voice
teleconferencing—
cancellation costs to less
than or equal to 3% of
total voice
teleconferencing- costs

98%

98%

Restoration/Availability

99.5%

99.5%

99.5%

99.5%

99.5%

99.5%

Reduction of
Teleconference Costs

Increase

100%

100%

100%

Decrease

99.5%

Met

Met

Met

3%

2010-09-17

2010-09-17

2007-01-01

2010-09-17

2010-09-17

2010-09-17

2010-09-17

2010-09-17

2010-09-17

2007-01-01
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

* - Indicates data is redacted.

2007

2008

2009

2010

2011

2012

Less than or equal to 3%

Less than or equal to 3%

Less than or equal to 3%

Less than or equal to 3%

Less than or equal to 3%

Less than or equal to 3%

2.81%

2.83%

2.05%

Met

Met

Met

2010-09-17

2010-09-17

2010-09-17

2010-09-17

2010-09-17

2010-09-17
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